
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:02 PM

Run date

Time

Reviewer: Soheilifard, Saman 08-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 177 Date: 11-Oct-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 398

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the
temporary tower erection . They started at 7:20 AM.

Barry . Samuel , & Steve had to work on the tower crane . Crews had to work on the pumper guard
. They had to adjust the pumper plates against the side of the tower & place the shims at 82 meters
elevation . Crews started at 7:30 AM. They were done at 5:00PM.

Augie , Carlos , Tony , & Kevin had to work on the South elevator platform . Crews had to set , &
secure in place the gratings on the elevator platform & on the working platform at 82 meters elevation .
Crews started at 7:30 AM.

In addition to that , crews had to set the hand rail around the platforms , pretension the bolts on the
connections , connect the outer ladders between the lifts . Crews were done at 5:10 PM.

Eric , & Darcel had to work on the temporary tower & on the South elevator . Crews had to weld
brackets on the corners of the temporary tower for the safety net , weld base plate for the South elevator
Crews started at 7:30 AM. They were done at 5:00 PM. All crews left at 5:20 PM.

Benjamin had to work with Cabrillo Hoist crews on the South elevator . He had to work on picking
the sections of the track & setting the elevator cabin on the temporary tower over hang . He started at 8:00
AM.

He had to lift the assembled 20 meter section track & set it on the South side of the temporary
tower at 2:00 PM. He was done at 3:20 PM. He left at 3:30 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 0.00 10.00

JNM BENJAMIN SCOTTOperator 8.00 0.00 0.00 8.00

JNM DARCEL JACKSONIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 177 Date: 11-Oct-2010 Monday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

002083

200.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002082

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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